TCR Program — Application Approval Project #8 — March 2006

Santa Clara Route 880; reconstruct Coleman Avenue Interchange near San Jose Airport in Santa
Clara County.

($ X 1,000)

Estimated Project Cost: $76,287 TCRP Funds Approved to Date: $5,000

TCRP Funds for Project #8: $5,000 Phase(s) Approved: All

Applicant Agency: ~ Santa Clara Valley Transportation  Implementing Agency: Same
Authority (SCVTA)

TCRP Allocations to Date: $4,995 for Phase(s): 1,2

Advance Approved: $0 for Phase(s): N/A

LONP Approved to Date: ~ $0 for Phase(s): N/A

Project Summary: The overall Coleman Avenue
interchange improvements project includes, but
is not limited to, reconfiguration of ramps,
acquisition of right of way, additional auxiliary
lanes, bridge replacement and widening, local
road realignments and widening, intersection
signalization and channelization. As part of the
Master Plan for the expansion of the San Jose
International Airport, this project is necessary to
provide adequate regional and local access to

the Airport. % % )\ -

Phase Scope Start End Cost
1 Prepare Project Study Report, Project Report and 3/01 12/02 $5,629
Environmental Document. Obtain all Necessary Permits
2 Prepare Project Plans, Specifications, Estimates and Bid 6/01 12/03 $4,658
Documents
3 Acquire Rright-of-Way Necessary for Construction of the 6/01 12/02
Project
4 Advertise, Bid and Award Construction Contract. Manage 12/03 6/06 $66,000
Construction Contractor Through Completion of the Project
Total: $76,287
Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $2,200 $2,800 $5,000
Proposed
STIP-RIP GARVEE Committed $66,000 $66,000
Proposed
City of San [Local Committed $3,429 $1,858 $5,287
Jose Proposed
Totals: | Committed $5,629 $4,658 $66,000 $76,287
Proposed
Totals: $5,629 $4,658 $66,000 $76,287
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Prior TCRP Action:

e Original application was approved on February 21, 2001 (TA-01-03) for $5,000,000 for Phases 1 and 2. A
delegated allocation of $2,200,000 was made to Phase 1 and $2,800,000 was made to Phase 2.

e The funding plan has been updated based on the 2002 STIP Adoption (G-02-04).

e Minor amendment was approved June 27, 2002 based on the April 2002 Progress Report.

e STIP Amendment 02S-060 was approved on May 21, 2003 to reprogram STIP-RIP funds with GARVEE
Bonds to advance project delivery.

e The funding plan was updated based on a revised allocation of GARVEE Bonds (FG-03-03), approved
January 22, 2004

e $5,000 of allocated funds from Phase 1 expired in March 2006.

Status of Conditions: No conditions set.

Discussion/lssues: No issues.




